
Mareeba Wastewater Treatment Plant Draft Transition Environmental Program 

Condition Noncompliance Minimum Objectives Actions Start Date Completion 

Date

Estimated 

Cost
5FC3 & 5F.H15 The level of ammonia in the treated 

wastewater effluent exceeds the limit 

authorised by Environmental Authority 

EPPR01792213.

To achieve compliance with effluent 

quality charateristics of Environmental 

Authority EPPR01792213.

1. Process designconsultant Request for Quote 29/07/2014 3/10/2014

Lack of effluent flow meter during wet 

season.

To monitor the quantity of effluent flow 

in accordance with Environmental 

Authority EPPR01792213.

2. Draft Process design 3/10/2014 20/03/2015 100,000

3. Process design review 20/03/2015 27/03/2015

4. Packaged Inlet Works documentation 27/03/2015 30/06/2015 500,000

5. Geotechnical assessment and civil construction design 27/03/2015 27/04/2015 130,000

6. Construction plans review 20/04/2015 27/04/2015

7. Indicative costings and financial modelling 27/03/2015 27/04/2015 inc in 2.

8. Construction tender 27/04/2015 30/08/2015

9. Construction  Mar-16 Dec-16 15,000,000

10. Defects liability & verification testing Jan-17 Nov-17 5000

5F.A9 Implementation of an Environmental 

Impact Monitoring Program

Redesign environmental impact 

monitoring for representativeness.
1. Monitoring program design procurement process 1/08/2014 30/08/2014

2. Monitoring program design 1/09/2014 30/11/2014 10,000

3. Monitoring design review 30/11/2014 14/12/2014

4. Indicative operational costings and financial allocation 1/12/2015 30/06/2015

5. Implementation 1/07/2015 ongoing

Mareeba Shire Council August 2014


